

1
2
3
4 BILL NO. S-77-12-21


5 SPECIAL ORDINANCE NO. S- 293-77

6 AN ORDINANCE approving Change Order No.
7 1 in connection with Project No. 77-XP-1
8 Getz Road Connecting Feeder Main.

9
10 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
11 FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 to Nobis Construc-
13 tion Company, Inc. in connection with Project No. 77-XP-1 Getz
14 Road Connecting Feeder Main in the amount of \$2,180.00, as set
15 out in the specifications, is hereby in all things ratified,
16 confirmed and approved.

17 SECTION 2. This Ordinance shall be in full force and
18 effect from and after its passage and approval by the Mayor.

19
20
21
22 
23 Councilman

24
25
26
27
28
29
30
31 APPROVED AS TO FORM
32 AND LEGALITY,
33 
34 CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by

Stier, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 12-13-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>6</u> | _____ | _____ | <u>3</u> | _____ |
| <u>BURNS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HINGA</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HUNTER</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>MOSES</u> | _____ | _____ | _____ | <u>X</u> | _____ |
| <u>NUCKOLS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, D.</u> | _____ | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, V.</u> | _____ | _____ | _____ | <u>X</u> | _____ |
| <u>STIER</u> | <u>X</u> | _____ | _____ | <u>X</u> | _____ |
| <u>TALARICO</u> | <u>X</u> | _____ | _____ | _____ | _____ |

DATE: 12-27-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-273-77 on the 27th day of December, 1977.
ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John C. Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of December, 1977, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 28th day of December, 1977, at the hour of 3:30 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-77-12-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1 in connection with Project No. 77-XP-1
Getz Road Connecting Feeder Main

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance 90 PASS.

PAUL M. BURNS - CHAIRMAN

FREDRICK R. HUNTER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

JAMES S. STIER

12-27-77 CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works

Date Nov. 22, 1977

From D. L. Foland

Execution of Change Order #1 - Contract #77-XP-1

Subject Getz Rd. Connecting Feeder Main - B.O. #17-77

COPIES TO:

Council Dec. 13, 1977

Attached is the original of the above subject change order submitted for approval and execution by the members and clerk of the Board of Public Works.

After it has been fully executed, please return it to this office so that we may make copies and distribute them to the interested parties.

D. L. Foland

D. L. Foland, P.E.
Chief Water Engineer

/klr

attachment


NOTED

☐ H.P.W.

212 E.H.L.

174 M.G.S.

Date _____



65-

CHANGE ORDER

Change Order No. 1
 Project No. 77-XP-1
 Name of Project Getz Rd. Connecting Feeder Main

Resolution No. _____
 Board Order No. 17-77
 Date Nov. 21, 1977

To: Nobis Construction Company, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | Unit Price | Change in Contract Price | |
|---|----------|---|------------|--------------------------|----------|
| | | | | Decrease | Increase |
| 5. | 1 EA | 12" Gate Valve w/box | 530.00 | | 530.00 |
| 8. | 1 EA | Type II fire hyd. assembly on 12" | 1,150.00 | | 1,150.00 |
| 9. | 1 EA | Temp. fire hyd. (inst. only) | 300.00 | 300.00 | |
| 14. (new) | 1 EA | Remove & replace yard sprinkling system | 800.00 | | 800.00 |
| Total Decrease | | | | 300.00 | |
| Total Increase | | | | | 2,480.00 |
| Net (Decrease) (Increase) Contract Price | | | | | 2,180.00 |

The sum of \$ 2,180.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|--------------|
| Original Contract Price | \$ 54,385.00 |
| Current Contract Price Adjusted by Previous Change Order | \$ 54,385.00 |
| New Contract Price Including This Change Order | \$ 56,565.00 |

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Holand (Chief Water Engineer) Date 11-21-77

Accepted by: William M. Nobis (Contractor) Date 11-22-77

Approved by: Edward C. Biggs (City Engineer) Date 11-22-77

Approved by: Henry P. Wickhamberg (Owner) Date _____

Edward W. Larson

May G. Scott

Attested by: Mrs. J. Miller (Clerk) Date 11/28/77

Change Order No. 1

Resolution No. 17-77

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Change order necessary to a). facilitate an early conversion
of present Puritan customers on Getz Rd. and Lois Lane to a supply from a City Main
b). To change a temporary fire hydrant at Lois Lane to a permanent fire hydrant,
c). to facilitate the removal and replacement of a private lawn sprinkling system
along Colony Bay Rd. at the Maloley Office property, the existence of which
was not known at the time of bidding of this project.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Bill Slyby
M.W. Slyby, Project Technician

5848

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - CONTRACT NO. 77-XP-1, GETZ RD. FEEDER
MAIN

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, WATER CONTRACT NO. 77-XP-1, GETZ ROAD CONNECTING

FEEDER MAIN, NOBIS CONSTRUCTION CO., INC., CONTRACTOR, INVOLVING CONVERSION OF PRESENT

PURITAN CUSTOMERS ON GETZ RD AND LOIS LANE TO A SUPPLY FROM A CITY MAIN. INSTALL PERMANENT

FIRE HYDRANT AND REMOVE AND REPLACE PRIVATE LAW SPRINKLING SYSTEM ON COLONY BAY RD. AT

MALOLEY OFFICE PROPERTY, THE EXISTENCE OF SAID SYSTEM NOT KNOWN AT TIME OF PROJECT BID.

(COPY OF CHANGE ORDER ATTACHED)

REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$56,565.00

EFFECT OF PASSAGE CORRECTION OF CONVERSION ABOVE-DESCRIBED

EFFECT OF NON-PASSAGE INABILITY TO COMPLETE PROJECT AS SPRINKLING SYSTEM IS

SITUATED IN PROPOSED AREA OF WATER LINE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) WATER UTILITIES

ASSIGNED TO COMMITTEE _____

EP *Czygalski*